WG

Lower WILLAMETTE GROUP

July 7, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2011

o LWG responded to EPA’s June 6, 2011 alternatives screening stipulated penalties email on June
9, 2011.

e LWG provided proposed resolutions to EPA’s FS tools memo comments on June 10, 2011.

e LWG provided additional agenda details for the June 21 and June 22, 2011 draft FS key elements
check in on June 15, 2011.

o LWG requested a clarification on the proposed resolutions to EPA comments on the FS tools
memaos on June 23, 2011.

e LWG provided the updated Portland Harbor RI and FS database files on June 27, 2011.
LWG provided a proposed supplemental Table 9-2A to the Programmatic Work Plan on June 28,
2011.

e LWG provided a revised table of proposed resolutions to EPA comments on the FS tools memos
on June 29, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

o LWG provided the draft FS key elements check in presentation materials to EPA on June 6, 2011.
o LWG held the draft FS key elements check in with EPA on June 21 and June 22, 2011.
LWG provided the Round 3 Sediment Trap Deployment Field Report on June 30, 2011.
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Comments/Documents Provided by EPA

e OnJune 2, 2011, EPA provided a list of additional documents to review in preparation for the
June 21 and June 22, 2011 draft FS key elements check in.

o LWG received from EPA a clarification on the alternatives screening stipulated penalties on June
6, 2011.

e EPA provided notations to the LWG’s proposed resolutions to EPA’s comments on the FS tools
memos on June 20, 2011.

o LWG received from EPA a clarification on the proposed resolutions to EPA’s comments on the
FS tools memos on June 27, 2011.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for July, August, September, and October 2011
includes the following:

e July 5, 2011: Submittal of the Draft Final BERA
e July 2011: Submittal of the Human Health and Ecological Risk Management Recommendations
e August 29, 2011: Submittal of the Draft Final RI

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Draft FS Key Elements 06/22/2011 | Submitted Materials _
Presentation 06/06/2011
Presentation 06/21 and
06/22/2011
Round 3 Sediment Trap Submitted 06/30/2011 B
Deployment Field Report
Draft Final BERA 07/05/2011 | _ B
Human Health and July 2011 | _ B
Ecological Risk Management
Recommendations
Draft Final RI 08/29/2011 | _ B
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

% Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of Information November 2007 | Submitted to EPA and DEQ

for Sources Between RM 11 11/21/2007. Need written

and 11.6 East Bank of response from DEQ and EPA

Portland Harbor that upland sources are under
investigation consistent with
the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005

Addendum 6: Sampling of approved with conditions on

Benthic Invertebrate Tissue 12/6/2005; a final QAPP
addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG

Addendum 6: Sampling of submitted a response to EPA's

Benthic Invertebrate Tissue comments on the 11/23/2005
version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required. Need EPA
agreement that this final
QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment comments received 6/3/2005

Sampling and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment
Sampling and Analysis Plan -
Response to EPA Comments

addressed in GW Appendix to
Draft Rl Report.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be

Groundwater Pathway addressed in GW Appendix to

Assessment Sampling and Draft Rl Report.

Analysis Plan (including

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA

Shoreline Seeps at Human comments received 6/10/2005

Use Beaches

Revised Round 2 FSP for No longer | The only seep determined to

Sampling of Shoreline Seeps needed | pose a potentially complete

at Human Use Beaches exposure pathway is discharge
from Outfall 22B. The
existing data from Outfall 22B
include the upland COls and
meet the data quality
requirements for risk
evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006

Groundwater Pathway 3/27/2006; EPA needs to

Assessment SAP Attachment provide final approval of this

2: Transition Zone Water FSP. This revised FSP was

FSP prepared and submitted after
the associated field work was
completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005:

Groundwater Pathway
Assessment SAP Attachment
3: Supplement to QAPP
Addendum 3

Conditional approval of
proposed changes to the
QAPP addendum received
from EPA on 9/30/2005. EPA
needs to provide final
approval of this QAPP.
Approval to conduct sampling
was provided by EPA on
9/30/2005.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 1 needs to provide final

Sampling Plans for approval of this FSP.

ExxonMobil, Siltronic, Approval to conduct sampling

Gasco, and Arkema was provided by EPA on
9/30/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 2 needs to provide final
approval of this FSP.
Approval to conduct sampling
was provided by EPA on
10/13/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

Tech Memos

Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE.
The final TRV Selection TM
was submitted as an appendix
to the 9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On

Evaluation Approach TM 6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM

received 10/1/2004
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised
tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background for comments received 6/5/2006;
the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background for determining background for
the Portland Harbor the Portland Harbor Superfund
Superfund Site Site will be provided in the
Draft Rl Report
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Downstream Upstream and Downstream of
of the ISA the ISA will be provided in the
Draft Rl Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006,
a revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006

Evaluating Trophic Trace
and the Arnot and Gobas
Models for Application to the
Portland Harbor Superfund
Site

comments received 3/10/2006
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006
Screening Levels directive EPA comments

received 9/15/2006, and a

correction to the xylene

AWQC on 9/27/06.

Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A

revised deliverable is not

required, EPA comments

indicated that they should be

addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the Feasibility
Study Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity AOPCs
Check In Materials

September 2010

Submitted 9/07/2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Mitigation
Determination Approach for
Use in the FS Tools Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Identification of
"COCs" and Contaminant
Mobility Evaluation Criteria
For the Draft FS Tools Memo

Submitted 03/16/2011; EPA
comments received 4/27/2011
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Deliverable®

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011; EPA
comments received 4/27/2011

Alternatives Screening
Materials

Submitted 04/06/2011

Draft FS Key Elements
Presentation

Submitted Materials
06/06/2011
Presentation 06/21 and
06/22/2011

General Field/Data/RI1 Reporting

Validated Analytical Results

90 days
following
completion of
each sampling
activity

Comprehensive Round 2 Site
Characterization Summary
and Data Gaps Analysis
Report

2/21/2007

Submitted 2/21/2007. EPA
comments on Sections 1-9 and
Appendices A, B, C, D, F, and
G received 1/15/08; comments
on Section 10 received
3/20/08; comments on Section
11 received 5/16/08;
comments on Appendix E
received 8/8/08. This
document was never intended
to be revised or approved by
EPA; comments will be
addressed in the Draft RI
Report.

Draft Sediment Mobility
Testing Data Report

August 2009

Submitted 8/11/2009

EPA comments not
anticipated

Draft Baseline Ecological
Risk Assessment Report

Early September
2009

Submitted 9/2/2009
Preliminary EPA comments
received 12/23/09.

EPA comments received
07/16/2010.

EPA benthic approach
comments received
09/27/2010.

11/2/2009
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
Report received 12/23/09.

EPA comments received

07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received

07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach

comments received

09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011 7/2/2011
Draft Final BERA 7/5/2011 | _ }
Human Health and July 2011 | _ B
Ecological Risk Management
Recommendations
Draft Final Remedial 8/29/2011 | _ }
Investigation Report
STORMWATER
Stormwater Loading Check- 2/1/2009 | Submitted 2/18/2009; EPA
in Materials comments received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA 6/30/2010
Calculation Methods 2010 | comments received

08/17/2010
Final Stormwater Loading Submitted 01/31/2011: EPA 3/31/2011

Calculation Methods

comments received
03/02/2011

Revised Report Submitted
04/15/2011

SEDIMENT
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Round 3B Field Sampling Submitted 5/4/2007; EPA
Plan: Sediment Sampling comments received 7/25/07.
and Benthic Toxicity Testing Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multhomah Submitted 5/25/2007; EPA
Channel Sediment Evaluation comments received 10/11/07.
and Field Sampling Plan Superseded by the 11/5/2007
Technical Approach R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA
Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007
Memorandum R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA
Core Sediment FSP comments received 10/11/07.
Technical Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum November 2007 | Submitted 12/17/2007. Need
10 for Sediment Sampling EPA approval of this QAPP
Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model comments received 10/15/07.
Development and Data Gaps LWG response to comments
Identification Report submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA

Addendum to 3B Sediment
FSP

comments received 1/2/08.
1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this deliverable
is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009
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Deliverable® Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

CULTURAL RESOURCES

Draft Cultural Resource 12/16/2005
Survey Report

Submitted 12/16/2005

2/14/2006; EPA comments
not time-critical at this

point in the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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